SF-SNMS	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11
Requirements Analysis	███										
Process Development		███	███								
System Planning				███	███						
User Design						███					
System Development							███	███	███	███	
Iterative Testing											███